COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 28/ 2012

ESTI MATE SUMVARY 11:37: 29
CONTI D C17583 ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 17583- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 243.0 DAYS TI VE ALLOW 444 WORK DAYS
FEDERAL: ALAVEDA TO 6TH - C PH PERCENT TI ME: 54.73 ORI G TI VE ALLOW 444 \WORK DAYS
PROJECT NO STU 00881- 024
FEDERAL: ALAVEDA TO 6TH - C PH
NAME OF ROAD: Federal Bl vd
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 03/ 24/ 2012 DATE TI ME STARTED 03/01/2011
9600 E. 104th Avenue DATE LET 12/ 16/ 2010 DATE WORK BEGAN  03/01/2011
DATE AWARDED 12/ 30/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 27/ 2011 DATE ACCEPTED
Hender son CO 80640 303- 279- 0900 DATE NOTI CE TO PROCEED 03/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 046, 063. 88 PARTI Cl PATI NG $ 5, 598, 510. 01 $ 378, 768. 16
AWARD PRQIECT AMT: $  7,848,824. 71 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 55. 73% TOTAL EARNI NGS 5,598, 510. 01 378,768. 16
FUNDS AVAI LABLE: $ 4, 447,553.87 STOCKPI LED MATERI ALS 56, 772. 03 -3,769.19
GROSS EARNI NGS 5, 655, 282. 04 374,998. 97
TOTAL CLAI NS: $ 0.00 RETAI NAGE -117,732.37 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,537, 549. 67 374,998. 97
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5, 537, 549. 67 374,998. 97
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 374,998. 97

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11: 37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 1.800 1.800
ACRE 0. 000 0. 00
12, 825. 00000 1. 800 23, 085. 00
0010 202-00001 Renoval of Structure 90. 000 85. 000
EACH 5. 000 3,775.00
755. 00000 90. 000 67, 950. 00
0015 202-00010 Renoval of Tree 25. 000 23. 000
EACH 2.000 913. 00
456. 50000 25. 000 11, 412. 50
0020 202-00019 Renoval of Inlet 7.000 5. 000
EACH 0. 000 0. 00
673. 50000 5. 000 3,367.50
0025 202-00021 Renoval of Manhol e 2.000 0. 000
EACH 0. 000 0. 00
722.50000 0. 000 0. 00
0030 202-00027 Renoval of Riprap 47. 000 0. 000
SY 0. 000 0. 00
38. 50000 0. 000 0. 00
0035 202- 00030 Renoval of Water Service 82. 000 79. 000
EACH 3. 000 565. 50
188. 50000 82. 000 15, 457. 00
0040 202-00031 Renoval of Fire Hydrant 6. 000 3. 000
EACH 3. 000 1, 834.50
611. 50000 6. 000 3, 669. 00
0045 202- 00035 Renoval of Pipe 926. 000 326. 000
LF 0. 000 0. 00
22.20000 326. 000 7,237.20
0050 202- 00080 Renoval of Guard Post 42. 000 41. 000
EACH 1. 000 144. 50
144. 50000 42.000 6, 069. 00
0055 202- 00155 Renoval of Wall 420. 000 331. 000
LF 0. 000 0. 00

19. 60000 331. 000 6, 487. 60



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11: 37: 29
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00190 Renoval of Concrete Median Cover Materi al 147. 000 123. 000
SY 0. 000 0. 00
10. 00000 123. 000 1, 230. 00
0065 202- 00200 Renoval of Sidewal k 10, 936. 000 3, 673. 040
SY 226. 020 1, 864. 67
8. 25000 3, 899. 060 32,167. 25
0070 202-00202 Renoval of Qutter 3,913. 000 313. 000
LF 0. 000 0. 00
11. 70000 313. 000 3,662.10
0075 202-00203 Renoval of Curb and Qutter 8, 947. 000 5, 667. 020
LF 356. 000 1, 157. 00
3. 25000 6, 023. 020 19, 574. 81
0080 202- 00205 Renoval of Weel Stop 57. 000 47. 000
EACH 10. 000 1, 130. 00
113. 00000 57. 000 6, 441. 00
0085 202- 00206 Renoval of Concrete Curb Ranp 441. 590 411. 690
SY 29. 900 291.53
9. 75000 441. 590 4, 305. 50
0090 202- 00207 Renoval of Brick Pavers 257. 900 257. 900
SY 0. 000 0. 00
16. 10000 257. 900 4,152. 19
0095 202-00210 Renoval of Concrete Pavenent 4, 452. 090 4, 253. 890
SY 198. 200 1,922.54
9. 70000 4,452. 090 43, 185. 27
0100 202-00220 *Renoval of Asphalt Mat 31, 303. 000 20, 395. 980
SY 642. 000 4,494. 00
7.00000 21, 037.980 147, 265. 86
0105 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 762. 000 20. 000
SY 0. 000 0. 00
3. 55000 20. 000 71.00
0110 202- 00250 *Renoval of Pavenent Marking 9, 531. 000 9, 531. 000
SF 0. 000 0. 00
2. 30000 9, 531. 000 21,921. 30



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17583- BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-00300 *Renoval O Buil di ng(s) 1. 000 0. 900
LS 0. 000 0. 00
55, 275. 00000 0. 900 49, 747. 50
0120 202-00810 *Renoval of Gound Sign 12. 000 11. 000
EACH 0. 000 0. 00
233. 50000 11. 000 2,568. 50
0125 202-00821 *Renoval of Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
81. 80000 0. 000 0.00
0130 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
3, 506. 00000 1. 000 3, 506. 00
0135 202- 00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
233. 50000 0. 000 0.00
0140 202- 00900 *Renoval of Concrete Footing 37. 000 36. 000
EACH 1. 000 380. 00
380. 00000 37.000 14, 060. 00
0145 202-01000 *Renoval of Fence 1, 837. 000 1, 684. 000
LF 153. 000 604. 35
3. 95000 1, 837. 000 7,256. 15
0150 202-04005 C ean Val ve Box 41. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0155 202-05150 *Sandbl ast i ng 1, 760. 000 0. 000
SF 0. 000 0. 00
2. 55000 0. 000 0. 00
0160 203- 00010 Uncl assi fied Excavation (Conplete In Place) 16, 428. 000 16, 428. 000
CcY 0. 000 0. 00
6. 00000 16, 428. 000 98, 568. 00
0165 203-00100 Muick Excavation 4,101. 000 4, 030. 000
cY 71. 000 2,435.30
34. 30000 4,101. 000 140, 664. 30



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0175 203-01597 *Pot hol i ng 339. 150 332. 150
HOUR 7.000 1, 228. 50
175. 50000 339. 150 59, 520. 83
0180 203-01622 *Sweepi ng (Wth Pi ckup Broom 470. 500 433. 500
HOUR 37.000 7,344.50
198. 50000 470. 500 93, 394. 25
0185 206- 00000 Structure Excavation 1, 257. 000 749. 000
cY 268. 000 1, 795. 60
6. 70000 1, 017. 000 6, 813. 90
0190 206- 00100 Structure Backfill (dass 1) 457. 000 286. 000
CY 0. 000 0. 00
19. 00000 286. 000 5,434.00
0195 206- 00520 Filter Material (O ass B) 63. 000 35. 000
CY 0. 000 0. 00
38. 20000 35. 000 1, 337.00
0200 207-00205 *Topsoi | 1, 617. 000 0. 000
CY 0. 000 0. 00
43. 20000 0. 000 0. 00
0205 207-00210 St ockpi | e Topsoi | 1, 000. 000 901. 000
CY 0. 000 0. 00
3.10000 901. 000 2,793.10
0210 207- 00405 *Topsoi | (Special) 650. 000 650. 000
CY 0. 000 0. 00
53. 80000 650. 000 34, 970. 00
0215 208- 00002 *Erosion Log (12 Inch) 1, 380. 000 1, 380. 000
LF 0. 000 0. 00
3. 75000 1, 380. 000 5,175. 00
0220 208- 00020 *Silt Fence 2,230. 000 2,230. 000
LF 0. 000 0. 00
1. 30000 2,230. 000 2,899. 00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 208-00034 *Gravel Bag 2,900. 000 2,246. 000
LF 140. 000 651. 00
4. 65000 2, 386. 000 11, 094. 90
0230 208-00045 Concrete Washout Structure 7.000 1. 000
EACH 0. 000 0. 00
876. 50000 1. 000 876. 50
0235 208- 00050 *StormDrain Inlet Protection 160. 000 22. 000
EACH 0. 000 0. 00
93. 50000 22.000 2,057.00
0240 208-00070 Vehi cl e Tracki ng Pad 17. 000 3. 000
EACH 0. 000 0. 00
818. 00000 3. 000 2,454.00
0245 208- 00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 115. 000
HOUR 14.500 677.15
46. 70000 129. 500 6, 047. 65
0250 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 200. 000 58. 500
HOUR 5. 500 353. 65
64. 30000 64. 000 4,115. 20
0255 208- 00206 *Erosi on Control Supervisor 480. 000 219. 000
DAY 15. 000 1,717.50
114. 50000 234.000 26, 793. 00
0260 208- 00400 Wat er Control 1. 000 0. 900
LS 0. 000 0. 00
20, 935. 00000 0. 900 18, 841. 50
0265 210- 00035 Reset Water Meter 28. 000 16. 000
EACH 0. 000 0. 00
775.50000 16. 000 12, 408. 00
0270 210- 00050 Reset Fire Hydrant 4. 000 0. 000
EACH 1. 000 2,922.00
2,922. 00000 1. 000 2,922.00
0275 210-00810 Reset Gound Sign 29. 000 5. 000
EACH 0. 000 0. 00
175. 50000 5. 000 877.50



CONTI D: C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO. 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0.00
93. 50000 0. 000 0. 00
0285 210- 00827 *Reset Pull Box 4.000 1.000
EACH 0. 000 0.00
292. 00000 1.000 292.00
0290 210-01720 Reset Air Vent 3. 000 0. 000
EACH 3.000 1,273.50
424.50000 3. 000 1,273.50
0295 210- 04010 Adj ust Manhol e 19. 000 8. 000
EACH 2.000 861. 00
430. 50000 10. 000 4, 305. 00
0300 210-04015 Modi fy Manhol e 2. 000 1.000
EACH 1. 000 594. 00
594. 00000 2. 000 1,188.00
0305 210- 04050 Adj ust Val ve Box 57. 000 11. 000
EACH 9. 000 1,579.50
175. 50000 20. 000 3,510. 00
0310 212-00006 *Seedi ng (Native) 3.320 1.600
ACRE 0. 000 0.00
467. 50000 1.600 748. 00
0315 212-00028 *Seedi ng (et ands) 1.200 1.200
ACRE 0. 000 0.00
2, 337. 00000 1.200 2,804. 40
0320 212-00032 *Soi | Condi tioni ng 2. 000 0. 000
ACRE 0. 000 0.00
3, 355. 00000 0. 000 0. 00
0325 212- 00047 *Soi | Preparation (Special) 0. 400 0. 000
ACRE 0. 000 0.00
4, 674. 00000 0. 000 0. 00
0330 213-00002 *Mil ching (Weed Free Hay) 2. 000 0. 000
ACRE 0. 000 0.00
467. 50000 0. 000 0. 00



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 213-00005 *Mul ching (Decorative) 5, 820. 000 0. 000
CF 0. 000 0.00
7.00000 0. 000 0. 00
0340 213-00011 *Mul ching (Hydraulic) 2.700 2.700
ACRE 0. 000 0. 00
3, 506. 00000 2.700 9, 466. 20
0345 213-00061 *Mul ch Tackifier 400. 000 0. 000
LB 0. 000 0. 00
2.30000 0. 000 0. 00
0350 213-00100 *Soi | Bi nder 2.000 0. 000
ACRE 0. 000 0. 00
701. 00000 0. 000 0.00
0355 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
11, 685. 00000 0. 000 0.00
0360 214- 00220 *Deci duous Tree (2 Inch Caliper) 8. 000 8. 000
EACH 0. 000 0. 00
292. 00000 8. 000 2,336. 00
0365 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
368. 00000 0. 000 0.00
0370 214-00230 *Deci duous Tree (3 Inch Caliper) 3. 000 1. 000
EACH 0. 000 0. 00
537. 50000 1. 000 537.50
0375 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 390. 000 135. 000
EACH 0. 000 0. 00
34. 70000 135. 000 4, 684. 50
0380 214-00908 *Perennials (1 Quart Container) 1, 793. 000 0. 000
EACH 0. 000 0. 00
19. 80000 0. 000 0. 00
0385 214-01015 *WI1low Cuttings 1, 250. 000 1, 250. 000
EACH 0. 000 0. 00
1. 45000 1, 250. 000 1, 812.50



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 214-01200 *Pl ant (Tubel i ng) 10, 550. 000 10, 550. 000
EACH 0. 000 0. 00
1. 45000 10, 550. 000 15, 297. 50
0395 215-00010 *Transpl ant Tree 9. 000 6. 000
EACH 0. 000 0. 00
117. 00000 6. 000 702. 00
0400 216-00030 *Soi | Retention Bl anket (Special) 3, 500. 000 3, 500. 000
SY 0. 000 0. 00
2.90000 3, 500. 000 10, 150. 00
0405 217-00015 *Noxi ous Weed Managenent 9, 680. 000 4,077.000
SY 0. 000 0. 00
0. 15000 4,077. 000 611. 55
0410 304- 05000 Aggregate Base Course (C ass 5) 1, 018. 150 1,018. 150
TON 0. 000 0. 00
17. 40000 1, 018. 150 17,715.81
0415 304- 06000 Aggregate Base Course (C ass 6) 17, 407.510 16, 392. 160
TON 1, 015. 350 16, 854. 81
16. 60000 17, 407. 510 288, 964. 67
0420 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 5, 381. 000 3, 941. 790
TON 403. 600 45, 203. 20
112. 00000 4, 345. 390 486, 683. 68
0425 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 198. 000 0. 000
TON 0. 000 0. 00
240. 50000 0. 000 0. 00
0430 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2, 005. 000 1, 269. 690
TON 115. 770 9,053. 21
78.20000 1, 385. 460 108, 342. 97
0435 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 590. 000 259. 780
TON 0. 000 0. 00
132. 50000 259. 780 34, 420. 85
0440 411-10255 *Enul sified Asphalt (Sl ow Setting) 97. 200 97. 200
CGAL 0. 000 0. 00
3.90000 97. 200 379. 08



CONTI D C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11: 37: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412- 00600 Concrete Pavenent (6 Inch) 4, 876. 000 4,104. 000
SY 226. 000 8, 023. 00
35. 50000 4, 330. 000 153, 715. 00
0450 412-01000 *Concrete Pavenent (10 Inch) 30, 710. 000 12, 936. 000
SY 2,600. 000 107, 250. 00
41. 25000 15, 536. 000 640, 860. 00
0455 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 2, 837.000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0460 420- 00132 Ceotextile (Separator) (Oass 1) 16, 914. 000 15, 822. 000
SY 1, 092. 000 2,566. 20
2.35000 16, 914. 000 39, 747. 90
0465 420-00200  Geotextile (Weed Barrier) 1, 940. 000 0. 000
SY 0. 000 0. 00
0. 60000 0. 000 0. 00
0470 503-00018 *Drilled Caisson (18 Inch) 8. 000 8. 000
LF 0. 000 0. 00
146. 00000 8. 000 1, 168. 00
0475 503-00036 *Drilled Caisson (36 Inch) 114. 000 114. 000
LF 0. 000 0. 00
292. 00000 114.000 33, 288. 00
0480 504-08050 St one Landscape Wl | 2, 300. 000 2,268. 000
SF 0. 000 0. 00
33. 60000 2,268. 000 76, 204. 80
0485 506- 00036 Gouted Riprap (36 Inch) (Special) 23. 000 23. 000
CcY 0. 000 0. 00
199. 00000 23.000 4,577.00
0490 507-00100 Concrete Slope and Ditch Paving (Reinforced) 79. 920 79.920
CcY 0. 000 0. 00
263. 50000 79. 920 21, 058. 92
0495 514- 00201 *Pedestrian Railing (Steel)(Special) 580. 000 198. 000
LF 0. 000 0. 00

69. 00000 198. 000 13, 662. 00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 518-00106 Waterstop (6 Inch) 21.000 12. 000
LF 5. 000 50. 00
10. 00000 17. 000 170. 00
0505 601-01050 *Concrete Cass B (Wll) 20. 000 20. 000
CcY 0. 000 0. 00
420. 50000 20. 000 8, 410. 00
0510 601-03050 *Concrete Cass D (Wll) 360. 000 191. 800
cY 55. 000 17, 820. 00
324. 00000 246. 800 79, 963. 20
0515 601-40301 *Structural Concrete Coating 3,997. 000 1,574. 000
SF 0. 000 0. 00
1. 95000 1, 574. 000 3, 069. 30
0520 601-40302  *Structural Concrete Coating (Anti-Gaffiti) 3,997. 000 1,574. 000
SF 0. 000 0. 00
0. 80000 1, 574. 000 1, 259. 20
0525 601-40401 *Structural Concrete Stain 40, 134. 000 445. 000
SF 0. 000 0. 00
1. 95000 445. 000 867.75
0530 602-00000 *Rei nf orcing Steel 3,114. 000 1, 070. 000
LB 0. 000 0. 00
1. 00000 1, 070. 000 1, 070. 00
0535 602- 00020 Reinforcing Steel (Epoxy Coated) 24,541. 000 13, 573. 000
LB 5, 740. 000 6, 027. 00
1. 05000 19, 313. 000 20, 278. 65
0540 603-82006 6 Inch Ductile Iron Pipe 135. 000 61. 000
LF 15. 000 1, 054. 50
70. 30000 76. 000 5, 342. 80
0545 603-82008 8 Inch Ductile Iron Pipe 160. 000 45. 000
LF 64. 000 4,940. 80
77.20000 109. 000 8,414.80
0550 603-82012 12 Inch Ductile Iron Pipe 633. 000 622. 000
LF 0. 000 0. 00
73. 60000 622. 000 45, 779. 20



CONTI D: C17583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO. 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 603-82016 16 Inch Ductile Iron Pipe 76. 000 76. 000
LF 0. 000 0. 00
89. 20000 76. 000 6, 779. 20
0560 604-13006 *Inlet Type 13 (5 Foot) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 055. 00000 0. 000 0. 00
0565 604- 19105 *Inlet Type R L 5 (5 Foot) 19. 000 12.750
EACH 1.000 2,942.00
2,942. 00000 13.750 40, 452. 50
0570 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 210. 00000 1.000 3,210.00
0575 604- 19205 *Inlet Type R L 10 (5 Foot) 2. 000 1.000
EACH 0. 000 0. 00
4, 233. 00000 1.000 4,233.00
0580 604- 19305 *Inlet Type R L 15 (5 Foot) 4.000 1.000
EACH 0. 000 0. 00
4, 415. 00000 1.000 4,415.00
0585 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
4, 788. 00000 1.000 4,788.00
0590 604- 19505 *Inlet Type RL 20 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 168. 00000 0. 000 0. 00
0595 604- 20002 *Qutlet Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
7, 048. 00000 1.000 7,048. 00
0600 604- 30005 Manhol e Sl ab Base (5 Foot) 7.000 6. 000
EACH 0. 000 0. 00
1, 497. 00000 6. 000 8, 982. 00
0605 604-30010 Manhol e Sl ab Base (10 Foot) 20. 000 15. 000
EACH 2.000 3,618. 00
1, 809. 00000 17. 000 30, 753. 00



CONTI D C17583 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17583- BI D ESTI MATE RUN 03/ 28/ 2012
PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0610 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 4. 000
EACH 0. 000 0. 00
1, 987. 00000 4. 000 7,948. 00
0615 604-31010 Manhol e Box Base (10 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
9, 023. 00000 9. 000 81, 207. 00
0620 604-31015 Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 628. 00000 1. 000 9, 628. 00
0625 604-39010 Manhol e Speci al (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
10, 470. 00000 2.000 20, 940. 00
0630 604-39015 Manhol e Speci al (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
12, 500. 00000 2.000 25, 000. 00
0635 604-83108 8 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 339. 000 339. 000
LF 0. 000 0. 00
54. 60000 339. 000 18, 509. 40
0640 607-11530 *Fence (Speci al) 4, 005. 000 3, 904. 000
LF 0. 000 0. 00
12. 20000 3, 904. 000 47, 628. 80
0645 607-11580 *Fence (Tenporary) 1, 575. 000 1, 575. 000
LF 0. 000 0. 00
2.35000 1, 575. 000 3,701. 25
0650 608-00006 Concrete Sidewal k (6 Inch) 10, 350. 000 2,242.000
SY 23. 000 667. 00
29. 00000 2,265. 000 65, 685. 00
0655 608-00010 Concrete Curb Ranp 406. 000 323. 000
SY 28. 000 3,024.00
108. 00000 351. 000 37,908. 00
0660 608- 00100 Rei nforced G ass/ Concrete Porous Pavenent 423. 000 423. 000
SY 0. 000 0. 00
105. 00000 423. 000 44, 415. 00
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PRQIECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0665 608-00350 Concrete Sidewal k (Col ored) 1, 548. 000 820. 000
SY 12. 000 519. 60
43. 30000 832. 000 36, 025. 60
0670 609-21010 Curb and Qutter Type 2 (Section I-B) 7,382.000 0. 000
LF 0. 000 0. 00
7.90000 0. 000 0. 00
0675 609-21011 Curb and Qutter Type 2 (Section I-M 754. 000 291. 000
LF 0. 000 0. 00
11. 50000 291. 000 3, 346. 50
0680 609-21020 Curb and Qutter Type 2 (Section I1-B) 6, 823. 250 5, 880. 250
LF 943. 000 10, 750. 20
11. 40000 6, 823. 250 77,785.05
0685 609- 24008 CQutter Type 2 (8 Foot) 492. 000 329. 000
LF 26. 000 1, 141. 40
43. 90000 355. 000 15, 584. 50
0690 609-40130  Curb (Median) (Special) 3, 338. 000 0. 000
LF 0. 000 0. 00
15. 60000 0. 000 0. 00
0695 610- 00010 Medi an Cover Material (Decorative) 18, 846. 000 0. 000
SF 0. 000 0. 00
6. 25000 0. 000 0. 00
0700 610- 00020 Medi an Cover Material (Patterned Concrete) 290. 000 0. 000
SF 0. 000 0. 00
7.60000 0. 000 0. 00
0705 613-00026 *1-1/4 Inch HDPE Conduit (Bored) 3, 629. 000 233. 000
LF 0. 000 0. 00
9. 95000 233. 000 2,318. 35
0710 613-00206 *2 Inch Electrical Conduit (Bored) 1, 441. 000 1, 311. 000
LF 130. 000 1, 215. 50
9. 35000 1, 441. 000 13, 473. 35
0715 613-00306 *3 Inch Electrical Conduit (Bored) 1, 960. 000 1, 146. 000
LF 130. 000 1, 443. 00
11. 10000 1, 276. 000 14, 163. 60
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PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 613-01200 *2 Inch Electrical Conduit (Plastic) 8, 987. 000 5, 454. 000
LF 840. 000 5, 880. 00
7.00000 6, 294. 000 44, 058. 00
0725 613-01300 *3 Inch Electrical Conduit (Plastic) 2,720. 000 334. 000
LF 95. 000 916. 75
9. 65000 429. 000 4,139. 85
0730 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
619. 50000 6. 000 3,717.00
0735 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
619. 50000 2.000 1, 239. 00
0740 613-10000 *Wring 1. 000 0. 500
LS 0. 150 10, 341. 75
68, 945. 00000 0. 650 44,814. 25
0740 MATERI AL ALLOMNCE W ring 0. 500
LS -0. 150 -3,769.19
25, 127. 93000 0. 350 8,794.78
0745 613-30350 *Li ght Standard Al umi num (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 856. 00000 0. 000 0. 00
0750 613-34350 *Light Standard Metal (35 Foot) 43. 000 24.000
EACH 0. 000 0. 00
3, 856. 00000 24.000 92, 544. 00
0750 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) 19. 000
EACH 0. 000 0. 00
2,131. 00000 19. 000 40, 489. 00
0755 613-40010 *Li ght Standard Foundati on 43. 000 25. 000
EACH 2.000 2,326.00
1, 163. 00000 27.000 31, 401. 00
0760 613-70250 *Luni nai re Hi gh Pressure Sodium (250 Watt) 43. 000 32. 000
EACH 0. 000 0. 00
1, 243. 00000 32. 000 39, 776. 00
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PRQJECT: STU C0881- 024 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
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UNIT PRI CE

CAT NO0200 ROADWAY

0760 MATERI AL ALLOMNCE Luni naire H gh Pressure Sodi um (250 11. 000
Wat t
) EACH 0. 000 0. 00
680. 75000 11. 000 7,488. 25
0765 614-00011 *Sign Panel (Oass I) 1,329. 380 84.438
SF 0. 000 0. 00
11. 70000 84.438 987. 92
0770 614-00012 Sign Panel (Class Il) 98. 000 16. 370
SF 0. 000 0. 00
17. 50000 16. 370 286. 48
0775 614-00216 *Steel Sign Post (2x2 Inch Tubing) 468. 000 10. 000
LF 0. 000 0. 00
14. 00000 10. 000 140. 00
0780 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
496. 50000 0. 000 0. 00
0785 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
549. 00000 8. 000 4,392.00
0790 614-70336 *Traffic Signal Face (12-12-12) 27.000 26. 000
EACH 0. 000 0. 00
710. 50000 26. 000 18, 473. 00
0795 614- 70560 *Traffic Signal Face (12-12-12-12-12) 3. 000 3. 000
EACH 0. 000 0. 00
1, 128. 00000 3. 000 3,384.00
0800 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
3, 587. 00000 2.000 7,174.00
0805 614-72886 *Intersection Detection System (Canera) 4.000 4.000
EACH 0. 000 0. 00
5, 703. 00000 4.000 22,812.00
0810 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00

13, 695. 00000 2.000 27, 390. 00
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PCN: 17583-BI D ESTI MATE RUN
PRQJECT: STU C0881- 024 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0810 MATERI AL ALLOMANCE Li ght Pole Steel (1-40Ft Mast Arnm) 0. 000
EACH 0. 000 0. 00
8, 936. 00000 0. 000 0. 00
0815 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
14, 580. 00000 1.000 14, 580. 00
0820 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
14, 420. 00000 2.000 28, 840. 00
0825 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
15, 225. 00000 1.000 15, 225. 00
0830 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
7,011. 00000 2.000 14, 022. 00
0835 614-84100 *Traffic Signal Pedestal Pole Al unm num 2.000 0. 000
EACH 0. 000 0. 00
1, 402. 00000 0. 000 0. 00
0840 614-86000 *Traffic Signal Controller (Master) 2.000 2.000
EACH 0. 000 0. 00
14, 010. 00000 2.000 28, 020. 00
0845 614-86105 *Tel enetry (Field) 2. 000 0. 000
EACH 0. 000 0. 00
3, 506. 00000 0. 000 0. 00
0850 614-87413 *Fiber Optic Cable (Milti Mde) (12 Strands) 830. 000 400. 000
LF 430. 000 1, 935. 00
4.50000 830. 000 3, 735.00
0855 614-87497 *Fi ber Optic Cable (Milti Mde) (96 Stands) 1, 000. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0. 00
0860 619- 00001 Water Meter 90. 000 78. 000
EACH 2. 000 895. 00

447.50000 80. 000 35, 800. 00
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PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0865 619-40060 3/ 4 I nch Copper Pipe 3, 638. 000 2,671. 000
LF 48. 000 638. 40
13. 30000 2,719. 000 36, 162. 70
0870 619-40080 1 Inch Copper Pipe 213. 000 213. 000
LF 0. 000 0. 00
18. 50000 213. 000 3, 940. 50
0875 619-40120 1-1/2 I nch Copper Pipe 14. 000 0. 000
LF 0. 000 0. 00
96. 80000 0. 000 0.00
0880 619-50080 *1 Inch Plastic Pipe 5, 183. 000 0. 000
LF 0. 000 0.00
3. 20000 0. 000 0. 00
0885 619-50120 *1-1/2 Inch Plastic Pipe 7,950. 000 0. 000
LF 0. 000 0.00
3. 75000 0. 000 0. 00
0890 619-50240 *3 Inch Plastic Pipe 1, 142. 000 32. 000
LF 0. 000 0. 00
4. 95000 32. 000 158. 40
0895 619- 75064 8 Inch Gate Val ve 3. 000 1. 000
EACH 2.000 2,798.00
1, 399. 00000 3. 000 4,197.00
0900 619-77400 Curb Stop and Box 99. 000 88. 000
EACH 2.000 201. 00
100. 50000 90. 000 9, 045. 00
0905 619-78048 6 Inch Fire Hydrant 6. 000 3. 000
EACH 3. 000 18, 390. 00
6, 130. 00000 6. 000 36, 780. 00
0910 623-00156 *lrrigation Bubbler 2,233.000 0. 000
EACH 0. 000 0. 00
9. 05000 0. 000 0.00
0915 623-00187 *3/4 Inch Air Relief Unit 4. 000 0. 000
EACH 0. 000 0. 00
23. 40000 0. 000 0. 00
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0920 623-01708 *1 Inch Backfl ow Preventer 2. 000 0. 000
EACH 0. 000 0. 00
134. 50000 0. 000 0. 00
0925 623-02008 *1 Inch Drain Valve 4.000 0. 000
EACH 0. 000 0. 00
23. 40000 0. 000 0. 00
0930 623-03108 *1 Inch Automatic Control Valve 14. 000 0. 000
EACH 0. 000 0. 00
64. 30000 0. 000 0. 00
0935 623-03112 *1-1/2 Inch Automatic Control Valve 16. 000 0. 000
EACH 0. 000 0. 00
84. 10000 0. 000 0. 00
0940 623-04000 *Control Wre 24 Volt 102, 011. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0945 623- 04002 *Power Source Wre 620. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0950 623-04008 *1 I nch Quick-Coupl er Val ve 7.000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0955 623-05008 *1 Inch Gate Val ve 4.000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0960 623-07008 1 Inch Water Meter 2.000 1. 000
EACH 0. 000 0. 00
2,629. 00000 1. 000 2,629.00
0965 623-07500 *Soi | Mbisture Sensor 2.000 0. 000
EACH 0. 000 0. 00
263. 00000 0. 000 0. 00
0970 623-07600 *1-1/2 Inch Fl ow Sensor 2. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
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CAT NO0200 ROADWAY
0975 623-08124 *24 Station Automatic Controller 2.000 0. 000
EACH 0. 000 0.00
7,011. 00000 0. 000 0.00
0980 623-08200 *Master Controller 2.000 0. 000
EACH 0. 000 0.00
76. 00000 0. 000 0.00
0985 623-09900 *Sprinkl er System 1. 000 1. 000
LS 0. 000 0.00
35, 055. 00000 1. 000 35, 055. 00
0990 624-28016 15 Inch Drainage Pipe (Cass 8) (Conplete in Place) 652. 000 568. 000
LF 0. 000 0.00
38. 80000 568. 000 22,038. 40
0995 624-28019 18 Inch Drainage Pipe (Oass 8) (Conplete in Place) 1, 308. 000 1,163. 000
LF 0. 000 0.00
36. 50000 1, 163. 000 42, 449. 50
1000 624-28025 24 Inch Drainage Pipe (Oass 8) (Conplete in Place) 376. 000 91. 000
LF 221. 000 9, 856. 60
44. 60000 312. 000 13, 915. 20
1005 624-28031 30 Inch Drainage Pipe (Oass 8) (Conplete in Place) 343. 000 263. 000
LF 80. 000 4,736. 00
59. 20000 343. 000 20, 305. 60
1010 624- 28037 36 Inch Drainage Pipe (Oass 8) (Conplete in Place) 332. 000 332. 000
LF 0. 000 0.00
79. 70000 332. 000 26, 460. 40
1015 624-28043 42 Inch Drainage Pipe (Cass 8) (Conplete in Place) 18. 000 18. 000
LF 0. 000 0.00
128. 00000 18. 000 2,304. 00
1020 624- 28049 48 Inch Drai nage Pipe (Cass 8) (Conplete in Place) 79. 000 79. 000
LF 0. 000 0.00
111. 00000 79. 000 8, 769. 00
1025 624- 28055 54 Inch Drainage Pipe (Oass 8) (Conplete in Place) 725. 000 725. 000
LF 0. 000 0.00
153. 00000 725. 000 110, 925. 00
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CAT NO0200 ROADWAY
1030 624-48043 42 I n Equival ent Drainage Pipe Elliptical (O ass 8) 528. 000 528. 000
LF 0. 000 0. 00
120. 00000 528. 000 63, 360. 00
1035 624- 48055 54 Inch Equival ent Drainage Pipe Elliptical (O ass 8) 480. 000 464. 000
LF 0. 000 0. 00
174.50000 464. 000 80, 968. 00
1040 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 050 3,117.00
62, 340. 00000 0. 650 40, 521. 00
1045 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
90, 000. 00000 1. 000 90, 000. 00
1050 626- 01000 *Public Information Services 1. 000 0. 550
LS 0. 050 1,872.25
37, 445. 00000 0. 600 22,467.00
1055 627- 00005 *Epoxy Pavement Mar ki ng 17. 000 0. 000
GAL 0. 000 0. 00
205. 50000 0. 000 0.00
1060 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 235. 000 164. 000
GAL 42.000 1, 348. 20
32. 10000 206. 000 6,612. 60
1065 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 4,207. 000 0. 000
SF 0. 000 0. 00
11. 90000 0. 000 0. 00
1070 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 482. 000 221.000
11
) SF 0. 000 0. 00
18. 00000 221. 000 3,978. 00
1075 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 2, 580. 000 387. 000
SF 0. 000 0. 00
12. 90000 387. 000 4,992. 30
1080 629-01001  *Survey Monument (Type 1) 116. 000 0. 000
EACH 0. 000 0. 00
72. 50000 0. 000 0. 00
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UNIT PRI CE
CAT NO0200 ROADVWAY
1085 629-01004  *Survey Monument (Type 4) 12. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1090 629-01005  *Survey Monunent (Type 5) 3.000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1095 629-01006  *Survey Monunent (Type 6) 2.000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1100 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1105 629-01065 *Survey Monunent (Type 5S) 3. 000 0. 000
EACH 0. 000 0. 00
72.50000 0. 000 0. 00
1110 629-01110 *Locat e Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
146. 00000 8. 000 1, 168. 00
1115 630-00000  *Fl aggi ng 6, 999. 000 6, 631. 000
HOUR 368. 000 9, 016. 00
24.50000 6, 999. 000 171, 475. 50
1120 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
58. 40000 0. 000 0. 00
1125 630- 00007 *Traffic Control Inspection 200. 000 165. 000
DAY 6. 000 350. 40
58. 40000 171. 000 9, 986. 40
1130 630-00012 *Traffic Control Management 444. 000 203. 000
DAY 15. 000 7,012.50
467. 50000 218. 000 101, 915. 00
1135 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 1. 000
EACH 0. 000 0. 00
935. 00000 1. 000 935. 00
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CAT NO0200 ROADVWAY
1140 630-80335 *Barricade (Type 3 MA) (Tenporary) 26. 000 13. 000
EACH 0. 000 0. 00
117. 00000 13. 000 1, 521. 00
1145 630- 80341 *Construction Traffic Sign (Panel Size A) 100. 000 45. 500
EACH 0. 000 0. 00
93. 50000 45. 500 4,254. 25
1150 630- 80342 *Construction Traffic Sign (Panel Size B) 78. 000 31.000
EACH 0. 000 0. 00
117. 00000 31. 000 3,627.00
1155 630- 80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
117. 00000 2.000 234.00
1160 630- 80344 *Construction Traffic Sign (Special) 420. 000 210. 000
SF 0. 000 0. 00
24.50000 210. 000 5, 145. 00
1165 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
9, 348. 00000 1. 000 9, 348. 00
1170 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yee) EACH 0. 000 0. 00
935. 00000 1. 500 1, 402. 50
1175 630- 80360 *Drum Channel i zi ng Devi ce 379. 000 189. 500
EACH 0. 000 0. 00
35. 10000 189. 500 6, 651. 45
1180 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
29. 80000 0. 000 0. 00
1185 630-80380 *Traffic Cone 500. 000 87. 500
EACH 0. 000 0. 00
11. 70000 87.500 1,023.75
1190 630-85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Temporary) EACH 0. 000 0. 00
17, 530. 00000 0. 000 0. 00
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CAT NO0200 ROADVWAY
1195 700- 70010 F/ A M nor Contract Revisions 750, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70011 F/ A Partnering 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1205 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70013 F/ A Concrete Pavenent |ncentive 82, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700- 70018 F/ A Roadway Snoot hness | ncentive 57, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70022 F/ A QIT Col orado Training Program 5, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1235 700- 70060 F/' A Adjust Uilities 75, 000. 000 1, 360. 190
FA 0. 000 0. 00
1. 00000 1, 360. 190 1, 360. 19
1240 700- 70082 F/ A Furnish & Install Electrical Service 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700-70270  F/A \Water Lines 200, 000. 000 3, 493. 490
FA 0. 000 0.00
1. 00000 3,493. 490 3,493. 49
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1250 700-70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1255 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 3, 535. 740
FA 0. 000 0. 00
1. 00000 3,535. 740 3,535.74
1275 420- 00300 Geotextile (Reinforcenent) Geotextile to reinforce the 5, 770. 000 5, 770. 000
pat hway around Barnum Lake due
SY 0. 000 0. 00
6. 30000 5, 770. 000 36, 351. 00
1280 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ON OVERVEI GHT 0. 000 -100. 000
VEH CLES
DOL 0. 000 0. 00
1. 00000 -100. 000 -100. 00
1285 900- 00014 Added Item (Lunp Sum)/ BOULDERS AND BOLLARDS FOR BARNUM 1. 000 1. 000
PARK
LS 0. 000 0. 00
3, 820. 00000 1. 000 3, 820. 00
1290 623-09900 Sprinkl er System PER CI TY AND COUNTY OF DENVER 1. 000 1. 000
LS 0. 000 0. 00
35, 089. 00000 1. 000 35, 089. 00
1295 700-70016 F/ A Fuel Cost Adjustnent ADDI TION OF LINE | TEM NOT 11, 203. 440 10, 473. 140
I NCLUDED | N THE ORI G NAL CONTRACT
FA 730. 300 730. 30
1. 00000 11, 203. 440 11, 203. 44
1305 900-00014 Added Item (Lunmp Sum)/ CRI SS-CROSS PATTERN FOR BI RD 1. 000 1. 000
FENCE BARNUM PARK
LS 0. 000 0. 00
1, 814. 00000 1. 000 1, 814.00
1310 700-70190 F/ A El ectric Service POANER SUPPLY TO 159 FEDERAL BLVD 10, 633. 900 10, 633. 900
FA 0. 000 0. 00
1. 00000 10, 633. 900 10, 633. 90
1315 625-00001 Construction Surveying (Hourly) ADDI TI ONAL SURVEYI NG 13. 500 4. 500
HOUR 9. 000 900. 00
100. 00000 13. 500 1, 350. 00
1320 900- 00006 Added Item (Dol lar)/ VI OLATI ON OF WORKI NG TI ME 0. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
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PCN: 17583-BI D ESTI MATE RUN 03/ 28/ 2012
PRQJECT: STU C0881- 024 ESTI MATE NO 0013 11:37: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1325 210-00300 Reset Brick Pavers RESET BRI CK PAVERS 126. 000 126. 000
SY 0. 000 0. 00
60. 75000 126. 000 7,654.50
1330 619-75048 6 In Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
1, 396. 37000 1. 000 1, 396. 37
1335 614-87499 Fiber Optic Cable (S Mbvde) (Inst) PER DENVER TRAFFIC - 3, 996. 000 2,296. 000
I NSTALL ONLY
LF 1, 700. 000 6, 545. 00
3. 85000 3, 996. 000 15, 384. 60
1340 210-00809 Res Blank Sign (Fib Opt) RESET BLANKQUT SIGN 1. 000 1. 000
EACH 0. 000 0. 00
1, 808. 75000 1. 000 1, 808. 75
1355 206- 00066 Str Bkfl (FF Ash) FLASH FILL FOR ABANDONED UNDERGROUND 26. 000 26. 000
VAULT AT 2ND AVE.
CcY 0. 000 0. 00
67. 00000 26. 000 1,742.00
CAT 0200 CURRENT AMI  $ 9, 893,078.88 % 372,710.17$ 5,522, 896. 16
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1260 620- 00002 Field Ofice (Oass 2) 1. 000 0. 800
EACH 0. 020 1, 651. 90
82, 595. 00000 0. 820 67, 727.90
1265 620-00012 Field Laboratory (O ass 2) 1. 000 0. 900
EACH 0.010 636. 90
63, 690. 00000 0.910 57, 957. 90
1270 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 445. 00000 1. 000 4, 445. 00
1300 250-00010 Environnental Heal th and Safety Management PREPARATI ON 2, 255. 000 2, 255. 000
OF THE MATERI ALS MANAGEMENT PLAN
LS 0. 000 0. 00
1. 00000 2, 255. 000 2,255.00
CAT 0400 CURRENT AMI  $ 152,985.00 $ 2,288.80 % 132, 385. 80

PRQJIECT TOTAL CURRENT AMI $ 10, 046, 063. 88 $

374,998.97 $ 5, 655, 281. 96



